
 
 

RM : DEFENDING AN ADJUDICATION REFERRAL ON BEHALF OF A MAIN 
CONTRACTOR 
 
 
a. Type of Project – Refurbishment and Extension 
 

The project consisted of the refurbishment and extension of existing office 
premises in a city centre. The contract sum was £4.5m and the contract terms 
and conditions was a standard JCT form of contract. 

 
b. Description of Issues 
 

The main contractor (RM’s client) received a notice of adjudication and referral 
from its suspended ceiling specialist subcontractor in respect of delays and 
variations in the sum of £160k. 

 
c. Entitlements or Liabilities 
 

RM defended its client’s position in respect of time and money, both of which 
were argued to be nil. 

 
d. Assistance to the Main Contractor 
 

RM provided the main contractor with commercial, contractual and delay 
analysis services throughout the adjudication process. The adjudicator’s 
decision provided that the Referring Party’s claim for an extension of time was 
nil and its claim for additional sums was valued at nil. 
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 Chartered Quantity Surveyors 
 

 Construction Contracts Consultants 
 

 Adjudicators 

 

 


