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Technical  

Adjudication - Part One 

Date: 27 Sep 2012  

Always check who the parties are in the Contract 

1. In a recent adjudication our client served a notice of adjudication to the 
company it had been dealing with on a day to day basis throughout 
the contract. 

2. It transpired that the contract was actually with a holding company, who 
chose to completely ignore the notice. 

3. Our client had started progressing the adjudication as if the other party 
was simply refusing to engage in the process. 

4. Once we became involved we understood the problem and our client 
had no option other than to abandon the initial adjudication and re-
commence proceedings. 

5. This cost our client 3 weeks which had a significant effect on cashflow. 

We will look at the importance of ensuring who you refer your dispute 

to, be that the adjudicating bodies, a named adjudicator or even the 

other side. 

We will consider the different approaches adopted by actual 

adjudicators on this matter, potential outcomes and some of the tricks 

utilised by some to delay the adjudication process and deny you of your 

rights temporarily. 

http://ramskillmartin.co.uk/technical
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Dispute - only refer one 

6. In a recent appointment our client was faced with a Notice of 
Adjudication which stated that 

“...A dispute has arisen under the Contract... the dispute is regarding 

the value of the variation account, extension of time properly due and 

loss and expense on interim valuation 14..” 

7. It was successfully argued that this notice had raised a number of 
separate disputes which was not in accordance with the contract and 
the Act and the adjudicator decided he had no option than to resign. 

We will consider the importance of the wording of your Notice of 

Adjudication and Referral Notice to ensure you do not fall foul to 

a challenge which may delay the adjudication process and deny you of 

your rights temporarily. 

Jurisdictional Challenges 

8. In 95% of the adjudications we have acted on in the last 10 years 
a point has been raised on the adjudicator’s jurisdiction, usually that he 
cannot and should not act. Our experience is that ordinarily adjudicators 
are unwilling to stand down under such circumstances. Since RJT 
Consulting Engineers Limited -v -DM Engineering a decision of the 
Court of Appeal in 2002 one of the most common jurisdictional 
challenges has been the point about whether or not the contract is not 
wholly in writing. These challenges will be less frequent with the 
introduction of The Local Democracy Economic Development and 
Construction Act 2009 but contracts in writing challenges are being 
replaced to some extent by arguments that there is no contract. 

We will summarise some of the most common jurisdictional challenges, 

using anecdotal evidence we will also look at the varying approaches to 

these challenges adopted by different adjudicators and advise which 

have the best chance of success. 
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Understand your case 

9. The aim of this element of the presentation will be to explain the 
importance of understanding your case and being able to assist others 
to understand it. 

We will consider the importance of being able to simplify your case and 

look at some of the simple techniques which are key to making sure you 

present your case clearly and look at some of the common mistakes 

made. 

Dispute - ensure that this is crystallised 

10. Anyone entering into an adjudication will have heard the contention 
“there is no dispute or difference” or “the dispute hasn’t crystallised”. 
We have acted on numerous adjudication where this point has been 
argued at great length (and cost). 

11. An example of this is where a submission has been made for an 
extension of time but only a limited period has then passed before 
a party commences an adjudication. This presents practical difficulties 
and arguments about the fairness of the process. 

We will consider the importance of ensuring a dispute has “crystallised”, 

we will look at the current law on this issue and explain how to ensure 

that a clear dispute exists before entering into an adjudication. 

Insolvency 

12. In a recent adjudication our client entered into an adjudication against 
a main contractor. Throughout the process the main contractor 
attempted to stall the process or stop it entirely by raising some 
questionable jurisdictional challenges. 

13. We had advised our client of our concerns regarding the main 
contractor’s financial security. Eventually the adjudication was 
concluded and a decision published which resulted in our client 
recovering a sum in excess of £250,000; unfortunately on the day the 
decision was published the main contractor entered into an insolvency 
procedure and our client is currently pursuing the adjudicator’s decision. 
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We will explain how adjudication operates when one of the parties is 

insolvent, the arguments surrounding such matters and the case law 

associated with this situation. 

We will consider some of the warning signs of a tactical pre-insolvency 

adjudication and the best ways to protect your business. 

Click here for Adjudication - Part Two 

 

Article by: Nick Cheetham 

 

http://ramskillmartin.co.uk/technical/adjudication-part-two
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