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NEC Background

1. The NEC3 Engineering and Construction Contract (“ECC”) has been
used increasingly, not just in the UK but also in over twenty other
countries for over twenty years. It is now widely used for all sizes of
projects. It has been used on projects such as Heathrow Terminal 5 and
the London 2012 Olympics.

2. The NEC contracts are different from the traditional forms of contract
(such as JCT) in a number of ways:

3. The contract is drafted with the following objectives:

Flexibility.

Clarity and simplicity.

Stimulus to good management.

Assessment of change is radically different.

Encourage trust, collaboration and early risk identification.
Written in present tense.

Requires a change of culture.
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4. The general ethos of the contract is set out in the first clause:
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“10.1 The Employer, the Contractor, the Project Manager and the
Supervisor shall act as stated in this contract and in the spirit of mutual
trust and co-operation.” (NEC3)

One of the ways that NEC tries to achieve this is through short direct
clauses. The simplicity of language aims to reduce the occurrence of
disputes. This seems to have occurred as there is limited case law

on NEC.

Support for NEC should not lead to myopia about its implementation, as
NEC3 does have its fair share of problems. The following extract from
Eggleston (2006) sums up the issues well:

“One of the major surprises which comes out of analysis of the
compensation procedures is that far from excelling as schemes which
are fair to the contractor as the promoters of NEC3 suggest, they place
more risks on the contractor than other standard forms of construction
contracts.”

(Eggleston, B. 2006, p.218)

The contract is not universally loved amongst lawyers and its detractors
criticise the lack of judicial cases, as well as the use of present tense in
the contract terms and simplicity of language.

HH Humphrey Lloyd QC comments on the NEC use of language

as follows:

“The use of ‘plain English’ in the ECC and the absence of terminology
found elsewhere requires one to focus on what is truly intended and
not what is to be presumed.”

Questions are raised regarding various elements of the Compensation
Event mechanism that have not been resolved in the Courts and have
not been clarified by the NEC in sufficient detail resulting in continued
debate and argument by those who use NEC day to day and those who
represent them in dispute resolution processes.

© Ramskill Martin | Multi-Disciplinary Construction Consultants

* Chartered Quantity Surveyors * Construction Contracts Consultants * Adjudicators



Compensation Events

What is a Compensation Event?

10.

11.

12.

13.

14.

A Compensation Event (“CE”) is not an “identified and defined term”
under Clause 11 of the contract. The NEC3 Guidance Note states that
they are:

“Compensation events are events which, if they occur, and do not
arise from the Contractor’s fault, entitle the Contractor to be
compensated for any effect the event has on the Prices and the
Completion Date or a Key Date. The assessment of a compensation
event is always of its effect on the Prices, the Completion Date, and
any Key Date affected by the event.”

(NEC Guidance Note, p.68)

Compensation Events are the events which are the Employer’s risk
under the contract and for which the Contractor requires compensating.
NEC3 makes any risk that is not specifically identified as being the
Employer’s, to be the Contractor’s (Clause 81.1).

Compensation Events can be found in three places:

o Clause 60.1 list.

o Main Options B and D include additional CE’s in Clauses 60.4,
60.5 and 60.6.

o Secondary Options X2, X14, X15 and Y(UK)2.

The principle behind CE’s is that they should be valued prospectively
before the work is carried out, which should ensure that the Parties
know early on the time and cost implications, allowing for effective
planning and reduction in disputes.

The various elements of the Compensation Event mechanism are

as follows:

Early Warnings Notices.

Notification of Compensation Events.

Quotations for Compensation Events.

Assessing Compensation Events (including Defined Cost).
The Project Manager’s assessment of Compensation Events.
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Summary

15. This article has given a brief introduction into NEC3 and what the
Compensation Event mechanism is. The Compensation Event
mechanism has had little specifically written about it. | will therefore be
taking the 5 key elements of the mechanism and discussing these in
5 separate articles and sharing my own qualitative and quantitative
research.

Note: This article is based on the author’s own research.
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