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NEC Background 

1. The NEC3 Engineering and Construction Contract (“ECC”) has been 
used increasingly, not just in the UK but also in over twenty other 
countries for over twenty years. It is now widely used for all sizes of 
projects. It has been used on projects such as Heathrow Terminal 5 and 
the London 2012 Olympics. 

2. The NEC contracts are different from the traditional forms of contract 
(such as JCT) in a number of ways: 

3. The contract is drafted with the following objectives: 

o Flexibility. 
o Clarity and simplicity. 
o Stimulus to good management. 
o Assessment of change is radically different. 
o Encourage trust, collaboration and early risk identification. 
o Written in present tense. 
o Requires a change of culture. 

4. The general ethos of the contract is set out in the first clause: 

http://ramskillmartin.co.uk/technical
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“10.1 The Employer, the Contractor, the Project Manager and the 

Supervisor shall act as stated in this contract and in the spirit of mutual 

trust and co-operation.” (NEC3) 

5. One of the ways that NEC tries to achieve this is through short direct 
clauses. The simplicity of language aims to reduce the occurrence of 
disputes. This seems to have occurred as there is limited case law 
on NEC. 

6. Support for NEC should not lead to myopia about its implementation, as 
NEC3 does have its fair share of problems. The following extract from 
Eggleston (2006) sums up the issues well: 

“One of the major surprises which comes out of analysis of the 

compensation procedures is that far from excelling as schemes which 

are fair to the contractor as the promoters of NEC3 suggest, they place 

more risks on the contractor than other standard forms of construction 

contracts.” 

(Eggleston, B. 2006, p.218) 

7. The contract is not universally loved amongst lawyers and its detractors 
criticise the lack of judicial cases, as well as the use of present tense in 
the contract terms and simplicity of language. 

8. HH Humphrey Lloyd QC comments on the NEC use of language 
as follows: 

“The use of ‘plain English’ in the ECC and the absence of terminology 

found elsewhere requires one to focus on what is truly intended and 

not what is to be presumed.” 

9. Questions are raised regarding various elements of the Compensation 
Event mechanism that have not been resolved in the Courts and have 
not been clarified by the NEC in sufficient detail resulting in continued 
debate and argument by those who use NEC day to day and those who 
represent them in dispute resolution processes. 
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Compensation Events 

What is a Compensation Event? 

10. A Compensation Event (“CE”) is not an “identified and defined term” 
under Clause 11 of the contract. The NEC3 Guidance Note states that 
they are: 

“Compensation events are events which, if they occur, and do not 

arise from the Contractor’s fault, entitle the Contractor to be 

compensated for any effect the event has on the Prices and the 

Completion Date or a Key Date. The assessment of a compensation 

event is always of its effect on the Prices, the Completion Date, and 

any Key Date affected by the event.” 

(NEC Guidance Note, p.68) 

11. Compensation Events are the events which are the Employer’s risk 
under the contract and for which the Contractor requires compensating. 
NEC3 makes any risk that is not specifically identified as being the 
Employer’s, to be the Contractor’s (Clause 81.1). 

12. Compensation Events can be found in three places: 

o Clause 60.1 list. 
o Main Options B and D include additional CE’s in Clauses 60.4, 

60.5 and 60.6. 
o Secondary Options X2, X14, X15 and Y(UK)2. 

13. The principle behind CE’s is that they should be valued prospectively 
before the work is carried out, which should ensure that the Parties 
know early on the time and cost implications, allowing for effective 
planning and reduction in disputes. 

14. The various elements of the Compensation Event mechanism are 
as follows: 

o Early Warnings Notices. 
o Notification of Compensation Events. 
o Quotations for Compensation Events. 
o Assessing Compensation Events (including Defined Cost). 
o The Project Manager’s assessment of Compensation Events. 
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Summary 

15. This article has given a brief introduction into NEC3 and what the 
Compensation Event mechanism is. The Compensation Event 
mechanism has had little specifically written about it. I will therefore be 
taking the 5 key elements of the mechanism and discussing these in 
5 separate articles and sharing my own qualitative and quantitative 
research. 

  

Note: This article is based on the author’s own research. 
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