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Changes to JCT Contracts

Date: 24 May 2018

Introduction

1.

The JCT 2016 Suite of Contracts was introduced a couple of years ago
and is now becoming common place on projects. The 2016 suite
includes some significant revisions. This Article will cover simplification
of the payment terms and adjustments to the loss and expense
procedures. The overall aim of these changes is to speed up payments.

Payment 1 — The Payment Terms

2.

ok ow

The 2016 Contracts refer to an Interim Valuation Date (“/VD”). The IVD
should be set out in the Contract Particulars of the Main Contract.

The same IVD should then be included in the Sub-Contracts and Sub-
Sub-Contracts so there is a common date throughout the supply chain.
This change is influenced by the Government’s Construction Supply
Chain Payment Charter which aims to achieve standard payment terms
of 30 days. The Due Date then follows the IVD.

In the Main Contract the Due Date is 7 days after the IVD.

In the Sub-Contracts the Due Date is 12 days after the IVD.

In the Sub-Sub-Contracts the Due Date is 17 days after the IVD.
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Payment 2 — Payment Timeline

6. The timeline for the Design and Build Contract 2016 (“DB 2016”) is set

out below.
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Timeline for the DB 2016

7. The timing between the Due Date and the Final Date for Payment has
been changed. In 2011 the final date for payment was 28 days after the
Due Date. In 2016 this was reduced to 14 days which speeds
up payment.

8. In 2011 there was a difference in the timing between payments due
before practical completion (monthly) and after practical
completion/during the Rectification Period (every 2 months). The 2016
Contracts improve payment terms for Contractors by continuing the
monthly payments after practical completion.

Loss and Expense 1 — Application or Notice?

9. In 2011 the position was that a Contractor who wanted to claim loss and
expense “may make an application” to the Employer for loss and
expense. This has been changed so a Contractor who wants to claim
loss and expense “shall notify” the Employer under JCT 2016 (JCT
DB 4.19.2).

© Ramskill Martin | Multi-Disciplinary Construction Consultants

* Chartered Quantity Surveyors * Construction Contracts Consultants * Adjudicators



Loss and Expense 2 — Timing

10.

11.

12.

In 2011 an application to the Employer was to be given

“...as soon as it has become, or should reasonably have become,
apparent to him that the regular progress has been or is likely to be
affected.” (Clause 4.20.1 JCT DB 2011).

This period has been reduced so, in 2016, it says notice is to be given

“...as soon as the likely effect of a Relevant Matter on regular progress
or the likely nature and extent of any loss and/ or expense arising from
a deferment of possession becomes (or should have become)
reasonably apparent to him.” (Clause 4.20.1 JCT DB 2016).

The 2016 Contracts also say the Contractor

“shall, subject to...compliance with the [notice/ initial assessment
provisions] be entitled to reimbursement of that loss and/or
expense.” (Clause 4.19.1 JCT DB 2016).

Along with the notification obligations in Clause 4.20.1 JCT DB 2016
this arguably creates a Condition Precedent which means that, if the
Contractor does not give notice or provide the requirement information
promptly, it could lose entitlement. It is crucial that the contractual
procedures are followed.

Loss and Expense 3 — Supply of Information

13.

14.

In 2011 the Contractor was to supply information “on request” (Clause
4.20.2 JCT DB 2011) any information required for its loss and expense
assessment. The Contractor should now provide their initial assessment
of loss and expense either with the notification or as soon as reasonably
practicable (Clause 4.20.1 DB 2016).

There is also a requirement for the Contractor to provide monthly
updates whether they are requested or not. Information should continue
to be provided
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“until all information reasonably necessary to allow ascertainment of
the total amount of such loss and expense has been supplied” (Clause
4.20.3 JCT DB 2016).

Loss and Expense 4 — Time for Assessment

15. In 2011 there was no time limit on the Contract Administrator/Architect
(SBC) and the Employer (DBC) assessing claims.

16. In 2016 the initial claim must be assessed within 28 days of receipt and
within 14 days of any subsequent update (Clause 4.20.4 JCT DB 2016).
The intention is clearly to avoid claims and disputes being left until the
end of the project.

Conclusions

17. The revisions to the JCT Suite of Contracts aims to improve the speed
of payments but, of course, the payment timescales are likely to be
amended by Employers/Contractors and (further down the contractual
chain) companies own standard terms and conditions and payment
timings are likely to continue to be used.

18. The revisions introduce some potential pitfalls that could prevent the
recovery of loss and expense. It is vital that project teams understand
and are familiar with the changes.

Article by: DAVID TATHAM (BSc (Hons), MSc, LLB, MCIArb, ICIOB)
(david.tatham@ramskillmartin.co.uk)
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