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1.

2.

Standard forms of contract apportion the risk of bad weather in very
different ways.

In GC Works contracts weather is not listed under the “Extensions of
Time” clause and all risks associated with the weather are passed down
to the Contractor.

In the JCT 2016 Design & Build Contract “exceptionally adverse
weather conditions” s listed as a Relevant Event (clause 2.26.8) but
weather is not a Relevant Matter. This means that extensions of time
can be awarded, giving relief from liquidated damages, but giving no
entitlement to any loss and expense. The contract does not define
“exceptionally adverse” and there is limited case law on its meaning.
This leaves room for arguments and disputes. If the weather is
“exceptionally adverse” the Employer's Agent estimates its effect and
makes a decision on a “fair and reasonable” basis. The JCT approach is
subjective and any claim for additional time will need to be persuasive.
The NEC suite of contracts deal with weather in a very objective way.
When NEC is used in this Article it is deemed to refer to NEC3 and
NECA4. The first stage in the process is to calculate if and how much of
the adverse weather occurring in each calendar month is

a Compensation Event. A Compensation Event occurs when a weather
measurement is recorded that exceeds the average 1 in 10 year value
and it is only the difference between the actual and average 1 in 10 year
value that is used in the assessment of the Compensation Event.
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The NEC suite sets out how the difference should be calculated. Once it
has been calculated that a Compensation Event has occurred its effect
on the programme and any entitlement to additional time and money
is assessed.

5. This article explains the main steps in the NEC suite in relation to
adverse weather and considers some practical issues.

Is the adverse weather a Compensation Event?
6. The NEC suite sets out Compensation Events at clause 60.1.
The Compensation Event for weather is defined at clause 60.1(13) as
occurring when:

“(13) A weather measurement is recorded
o within a calendar month,
o before the Completion Date for the whole of the works and
o at the place stated in the Contract Data

the value of which, by comparison with the weather data, is shown to
occur on average less frequently than once in ten years.

Only the difference between the weather measurement and the
weather which the weather data is shown to occur on average less
frequently than once in ten years and those for which it would have
been is taken into account in assessing a compensation event.”

7. As the last part of this clause makes very clear, it is only the difference
between the actual weather recorded and the average 1 in 10 year
value that is considered when assessing the Compensation Event.

8. The NEC suite explains how the difference is calculated.

Weather Data (The past weather)

9. The Contract Data, if properly completed, will state which weather
station the historical weather data is to be taken from and which
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weather service is to provide the data (for example the Met Office or
Meteo Group). The weather data should be obtained from the weather
service and weather station that are defined in the Contract Data.

10. The NEC Guidance Notes explain that the provisions for weather in the
ECC were developed in consultation with the Met Office so it would be
difficult for anyone to disagree with the Met Office’s method of
calculating the average 1 in 10 year value.

Weather Measurements Recorded (The actual weather during
each calendar month of the project)

11. The Contract Data sets out the weather measurements that are to be
recorded during the project and specifies the location where the
recordings are to be taken. The default weather measurements are:

o “The cumulative rainfall (mm)
o The number of days with rainfall more than 5 mm

© The number of days with minimum air temperature less than
0 degrees Celsius

o The number of days with snow lying at .... Hours GMT”

12. Several weather services, including the Met Office, provide monthly
summary sheets that show, for each of the default weather
measurements, the amount recorded during that particular month of the
project and the average 1 in 10 year figure. This enables a comparison
of figures to determine if a Compensation Event has occurred during
each calendar month.

13. If the recorded weather during the calendar month is not worse than the
average 1 in 10 year value then, in that case, there is no Compensation
Event. In these circumstances there can be no entitlement to additional
time or money for any delays caused by the weather that month,

Assessing the Compensation Event

14. The Compensation Event for weather (clause 60.1(13)) is assessed in
the same way as any other Compensation Event.
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15. The effect of the Compensation Event on time and money needs to be
assessed and demonstrated by the Contractor who prepares
a quotation.

16. The assessment will be carried out after the delaying event has
occurred which means that the actual impact of the adverse weather in
excess of the average 1 in 10 year value will need to be assessed using
the Accepted Programme.

17. Click here to view our article “NEC CONTRACTS - PRICING
— MANAGING — RECOVERING THE COST OF CHANGE”, for more
information on the process of dealing with a Compensation Event.

Notices to the Project Manager

18. In the NEC suite some of the provisions relating to payment and
changing the Completion Data are conditional upon notice being given
to the Project Manager within 8 weeks of the Contractor becoming
aware of the event (see clause 61.3). If notice is not given, then the
Contractor will lose its right to any additional time or money therefore
the Contractor should give notice as soon as it is aware of the weather
measurements.

Practical Issues and Criticisms of NEC

19. Some practical issues and criticisms that should be considered are
described below:

o The default provisions in the NEC do not include for every type of
weather condition, however, space has been left in the Contract
Data for more weather measurements to be added.

o The NEC contract is commonly used for major infrastructure
projects like railways, pipelines and highways/motorways where
the site can be many miles long and where the weather
conditions will vary over the length of the site. In these
circumstances the site can be divided into areas and appropriate
weather measurements and weather data can be used for
each area.

o The compensation event is concerned with weather occurring
only at the place stated in the Contract Data. This location may
have significantly different weather conditions to that on the site
especially if the place stated in the Contract Data is a long way
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from the site or if the site is in an exposed location, for example,
on the coast or in a remote or mountainous area.

o The weather measurements are based on calendar months and
each month is considered as a discrete period. In reality adverse
weather may overlap 2 calendar months. This could mean that
the weather measurements recorded in each calendar month do
not exceed the 1 in 10 year average values even though the run
of bad weather could itself be exceptional.

o The progress of works on the site could be affected by different
types of weather conditions. The NEC contract makes no
allowance for the combined effect of different weather conditions
causing delays during one calendar month.

Which days of adverse weather are taken into account
when assessing the Compensation Event?

20.

21.

22.

The NEC suite of contracts say that a Compensation Event is when
(see 60.1 (13)):

“A weather measurement is recorded within a calendar month...the
value of which, by comparison with the weather data, is shown to
occur on average less frequently than once in ten years.”

A few commentators have put forward the suggestion that it is only the
days when these “extra” measurements are recorded (not those when
measurements were previously recorded) that give rise to a possible
entitlement. So, if the sixth measurement was recorded on a non-
working day, it is only the later days which can be considered. There
would then be no entitlement because it caused no delay even though
the earlier 5 measurements were on working days and did cause

a delay.

Most commentators and practitioners disagree with this approach
saying that the weather and the effect of all-weather events should be
considered over the entire month. The NEC has explained that the
measurements are intended to show the weather over an entire month
and not on an hourly or daily basis.
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Summary

23.

24,

25.

26.

27.

The NEC methodology for deciding whether a Compensation Event has
occurred is very rigid. This means that there is little, if any, scope for the
Project Manager or a third party to exercise any discretion or judgment
if, for example, weather occurs that is just inside the average 1 in 10
year value. The Contractor or Employer cannot later argue that what
they agreed in the Contract is not fair. It is important that the parties
understand how the risks are apportioned before they enter into

the Contract.

It should be remembered that the Contractor is in no worse position
than it would be under a GC Works contract where it bears all the risks
associated with adverse weather.

The weather should be monitored as the Works progress so that the
Contractor is able to submit notices to the Project Manager within the
strict time limits so that the effects of the Compensation Events on time
and cost can be assessed.

The NEC approach provides certainty of outcome which should reduce
the scope for argument. However, there could be disagreement about
the assessment of the effect of the Compensation Event. Programmes
should be properly prepared to demonstrate the risk and include time
risk allowances where necessary!

If you require assistance with any of the above issues, contact Ramskill
Martin at any of our offices detailed below.

Article by: David Tatham (BSc (Hons), MSc, LLB, MCIArb, ICIOB),
(david.tatham@ramskillmartin.co.uk)
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Sheffield

The Annexe

260 Ecclesall Road South
Ecclesall

Sheffield

S11 9PS

Tel — 0114 230 1329
E-mail
— frances.sawicki@ramskillmartin.co.uk

London

Adam House
7-10 Adam Street
London

WC2N 6AA

Tel — 020 7520 9295
E-mail
— clive.ramskill@ramskillmartin.co.uk

Birmingham

Birmingham Business Park
4200 Waterside Centre
Solihull Parkway
Birmingham

B37 7YN

Tel — 0121 481 2381
E-mail
— clive.ramskill@ramskillmartin.co.uk

Manchester

3 Hardman Street
Manchester
Lancashire

M3 3HF

Tel — 0161 932 1535
E-mail
— nick.cheetham@ramskillmartin.co.uk

Head Office
The Annexe
260 Ecclesall Road South Sheffield, S11 9PS
UK

Tel — 0114 230 1329
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