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Technical  

NEC Amendments - The New 
Construction Act 

Date: 31 Oct 2011  

The Construction Act and NEC 3 

1. On the 15 September 2011 the Institution of Civil Engineers issued the 
amendments to the NEC 3 suite of contracts to take account of the 
Local Democracy Economic Development and Construction Act 2009. 
The amendments make revisions to both the adjudication and payment 
conditions. 

2. The changes required to the adjudication provisions are made by way of 
amendments to Option W2 for most of the contacts. In the short 
contacts additional conditions have been added. Changes to the 
requirements for payment have been made by way of amendment to 
Y(UK)2 for the most part. With the short contracts additional conditions 
have been added. 

The Amendments in Summary 

3. As required by the Act the contract must include in writing provision for 
the correction of slips by an adjudicator in the making of his decision. 
This deals with correction of typographical errors and clerical mistakes. 
This must be done within 5 days. 

4. A new section has been added dealing with allocating the adjudicator’s 
costs. 

http://ramskillmartin.co.uk/technical
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5. The Act substantially amends the previous arrangements for notice of 
payment and withholding notices and the NEC contracts have been 
amended to reflect these changes. The NEC contracts have of course 
also been amended to reflect the changes to the right to suspend the 
works and the recovery of costs of suspending where necessary. 

Amendments to the NEC 3 Engineering and 
Construction Contract 

6. The most important changes are those relating to payment and these 
have been brought about by amendments to Y(UK)2. Under the 
provisions of the New Construction Act a notice of payment of the 
amount due to the contractor must be issued. Clause Y2.2 has been 
amended so that the Project Manager’s Certificate is also the notice of 
payment and this must specify the amount due at the payment due date 
(becoming the notified sum) and also state the basis on which the 
amount was calculated. 

7. The timescales for payment are unaltered. The date on which 
a payment becomes due is 7 days after the assessment date and the 
final date for payment is 14 days after the date on which a payment 
becomes due (unless this is altered in the Contract Data). 

8. Clause Y.2.3 which dealt with withholding notices has been replaced 
with the requirements for the payless notice. If either party intends to 
pay less than the notified sum it must notify the other party no later than 
7 days before the final date for payment. The paying party must state 
the amount considered to be due and the basis on which that sum is 
calculated in a payless notice. 

9. In accordance with the Act if a payment notice and a payless notice are 
not given by the Project Manager then the amount of the Contractor’s 
application should be paid in full. 

NEC 3 Engineering and Construction Sub-Contract 

10. Again the most significant amendments are those dealing with payment 
and again these are made by way of amendments to Y(UK)2. 

11. Under the provisions of the sub-contract the date on which payment 
becomes due is 14 days after the assessment date and the final date 
for payment is 14 days after the due date. The period for payment can 
be different to the 14 days if this is stated in the Sub-Contract Data. 
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12. Similar to the main contract the Contractor’s Certificate is the notice of 
payment to the Sub-Contractor specifying the amount due at the 
payment due date. 

13. Y.2.3 has been amended to take account of the payless regime and this 
has been done in a similar way to that for the main contract. 

14. In accordance with the Act if a payment notice and a payless notice are 
not given by the Contractor then the amount of the Sub-Contractor’s 
application should be paid in full. 

The New Construction Act - What you need to know 

15. If you require further guidance on the Construction Act then please refer 
to our article The New Construction Act - What you need to know which 
is available on our website. You may also be interested to know that we 
are presenting our 10th annual Seminar on 10 November 2011 at Pride 
Park in Derby covering some of the practical issues arising out of The 
New Construction Act and the amendments to the JCT and NEC Suites 
of Contracts. Ramskill Martin is also providing more detailed guidance 
and training for Contractors and Sub-Contractors to suit individual 
businesses’ requirements. If you require any help with this please 
contact Clive Ramskill (details below). 
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